

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

IFFC project form SRSP – Package No.2 – EWE & FE, construction of CM & CD works including investigation, designing, estimation of SRSP – FFC Canal from Km.43.000 to Km.57.000 near Athmakur (V), Metpally (M), Karimnagar District – Construction of additional SLR Bridge at Km.43.600 – Revised approval at an estimated cost of Rs.89.225 lakhs – Accorded – Orders – Issued.

-----  
IRRIGATION & CAD (PW:MAJOR IRRIGATION.III) DEPARTMENT

G.O.Rt.No. 403 .

Dated:18-06-2010.

Read the following:--

- 1) G.O.Rt.No.535, I&CAD(PW:MAJ.IRR.III) Deptt., dt:14-07-2008.
- 2) From the C.E.(P) Irrigation, Karimnagar, Lr.No.CE(Projects)/Irrgn/Krmr/TS/T1/F109-Vol.5/890, dated:27.08.09.
- 3) Govt.Memo.No.22963/Maj.Irr.III/A1/2009-1, dt:23.09.2009.
- 4) From the C.E.(P), Irrigation, Karimnagar, Lr.No.CE/Projects/Irrgn/ Krmr/TS/T1/F109-Vol.5/363/2, dated:20.02.2010.

>><<

ORDER:

In the reference 1<sup>st</sup> read above, Government have accorded approval for construction of additional bridge @ 43.600 at Jagga Sagar(V), Metpally(M), Karimnagar District for an amount of Rs.70 lakhs(with SSR 2004-05) as an additional item to the main work in relaxation of orders issued in G.O.Ms.No.367, I&CAD (Projects Wing-COD) Department, dt:25-8-1990, subject to further process of putting up to IBM Committee, State Level Committee and deviation can be accommodated with in the revised administrative approval.

2. In the reference 2<sup>nd</sup> read above, the Chief Engineer(Projects), Irrigation, Karimnagar has submitted the revised proposals for construction of additional SLR Bridge at Km.43.600 with SSR 2008-09 along with the recommendations of State Level Standing Committee to Government for according approval.

3. Government after careful examination of the proposal of Chief Engineer(Projects), Irrigation, Karimnagar, hereby accord revised approval for construction of additional SLR Bridge at Km.43.600 at an estimated amount of Rs.89.225 lakhs (Rupees eighty nine lakhs twenty two thousand and five hundred only) without price adjustment and after deducting Technical agents salary and modification of the insurance component as per norms provided in the original contract, with SSR 2008-09 as recommended by the State Level Standing Committee.

4. The expenditure mentioned at Para (3) above, shall be debited to the Head of Account “MH.4701 - capital outlay on Major and Medium Irrigation; SMGH 01 - Major Irrigation (Commercial); MH 154 – Flood Flow Canal (Project) ; GH 21 – A.I.B.P. ; SH 24 - Canals and Distributors; 530 - Major works; 531 - other expenditure.”

P.T.O.,

5. The Chief Engineer(Projects), Irrigation, Karimnagar shall take necessary action in the matter accordingly.

6.. This order is issued with the concurrence of Finance (W&P) Department vide their U.O.No.2002/F.4(2)/2010-1, dated:15-05-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,  
SECRETARY TO GOVERNMENT.

To

The Chief Engineer(Projects), Irrigation, LMD Colony, Karimnagar.

Copy to:

The Director of Works and Accounts, Hyderabad.

The Joint Director of Works and Accounts, LMD Colony, Karimnagar.

The Pay and Accounts Officer, LMD Colony, Karimnagar.

The Accountant General, A.P., Hyderabad.

The Finance (W&P) Department.

The P.S. to Minister for Major & Medium Irrigation.

The P.S. to Secretary to Government (AD).

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.